





Spaces / Elective Bidding System
EBS board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search backlog
AR
Version
Epic
Label
Quick filters
Epic
No epic
Bid Submission and Credit Allocation
Capacity & Waitlist Management
Notifications & System Performance
Create epic
EBS Sprint 1 24 Aug – 31 Aug (3 work items)
13 8 0
Complete sprint
Main functionality for Smart Elective Bidding System Prototype
EBS-4 Allocate credits across ranked electives with pr... Bid Submi... In Progress 8
EBS-5 Edit or withdraw a submitted bid before round ... Bid Submi... To Do 5
EBS-7 Offer waitlist placement when an elective is full Capacity ... To Do 8
Backlog (3 work items)
16 0 0
Create sprint
EBS-6 Enforce max/min class size during allocation Capacity ... To Do 5
EBS-9 Meet solver performance and concurrency targ... Notificati... To Do 8
EBS-8 Notify students of final allocation results Notificati... To Do 3
Create


Spaces / Elective Bidding System
EBS board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
AR
Version
Epic
Label
Quick filters
Complete sprint
Group: Story
TO DO 1
IN PROGRESS 1
DONE 1
Offer waitlist placement when an elective is full
Capacity & Waitlist Management
EBS-7 8
Edit or withdraw a submitted bid before round close
Bid Submission and Credit Allocation
EBS-5 5
Allocate credits across ranked electives with prerequisite validation
Bid Submission and Credit Allocation
EBS-4 8
Create


0
8
5
Complete sprint
8
5
3
0
0
Create sprint
3


Spaces / Elective Bidding System / EBS board / Reports
Burndown Chart
How to read this chart
EBS Sprint 1
Story Points
Main functionality for Smart Elective Bidding System Prototype
Guideline
Remaining Values
Non-Working Days
Show Non-Working Days
STORY POINTS
25
20
15
10
5
0
Aug 25 0:00
Aug 25 12:00
Aug 26 0:00
Aug 26 12:00
Aug 27 0:00
Aug 27 12:00
Aug 28 0:00
Aug 28 12:00
Aug 29 0:00
Aug 29 12:00
Aug 30 0:00
Aug 30 12:00
Aug 31 0:00



Reflection Questions:

1. The estimations based on similar previous projects would have been roughly accurate since the categories were aptly classified, This would have been reflected in the turndown chart.
2. The backlog was duly prioritised keeping core functionality higher than non functionalities and such
3. This simulate sprint has aligned well with our plan considering the above project aligns well with the SCRUM agile paradigm
4. The turndown chart shows our team was well resourced for the scope of the current project